

King, Valerie A.

From: King, Valerie A.
Sent: Monday, July 12, 2004 5:18 PM
To: Schuster, Dave
Subject: RE: At-A-Glance Document & Scenario (Cutting Durations) Schedule for K Regular
Sensitivity: Confidential
DSS: No

Dave:

Here are my revisions to the K regular schedule (both short and long term). Modifications are noted in green. These are based on dates that Barb provided to Sue Wrenn on Friday. I think it falls within the timelines needed for launch. Please use this file and let me know if questions on Tuesday morning.

Thanks,
Valerie

-----Original Message-----

From: Schuster, Dave
Sent: Monday, July 12, 2004 10:58 AM
To: King, Valerie A.
Subject: At-A-Glance Document & Scenario (Cutting Durations) Schedule for K Regular
Sensitivity: Confidential

Val,

Document and Scenario schedule attached. As you can see from the At-a-Glance Document, the end date for Long Term Clinical has been revised to 4/30/05. You may have already revised your dates to meet this end date. If not, I took a shot at changing some durations (see duration changes in the comments section near the end of LT Clinical) to achieve this end date. Please review and let me know if you can live with these changes. I need to show Mike our recommended changes to the schedule tomorrow morning, so please let me know something as soon as possible this afternoon. Or can we just take some time this afternoon and do everything then? Call me and let me know what you would like to do—I prefer just sitting down together and get it done!!!!

Thanks Val,

Dave

Dave Schuster
Project Management Consultant (Quantum Resources)
RD&E/Product Assessment/Product Integrity, Bldg A1
804-274-7266

7/12/2004

PM3006718975